

ENGINEERING CHANGE NOTICE

Date: 02.03.13		ECN #: 428				
Project No.: D119-696 / D206-558		Created By: <i>[Signature]</i>	Checked By: RF			
Project Name: A119/206 mirrors		Approved By: <i>[Signature]</i> (proj. manager)	Approved By: N/A (management if req'd)			
Description of Change: RELEASE D2053 REV. B (UPDATED FOR COMPATIBILITY WITH CABLECRAFT CABLE PER D2071 → WE ARE SWITCHING CABLES BECAUSE OF BETTER PRICE + AVAILABILITY)						
Notification/Acceptance		Affected	Authorization			
QA		<input checked="" type="checkbox"/>	DISCUSSION WITH JB.			
Production		<input checked="" type="checkbox"/>				
Planning		<input checked="" type="checkbox"/>				
Marketing		<input checked="" type="checkbox"/>				
Engineering Actions		Yes	No	Responsible	To happen by:	Complete
Update Blue File			<input checked="" type="checkbox"/>			
Update Pink File			<input checked="" type="checkbox"/>			
Update D-Part Master Binder		<input checked="" type="checkbox"/>		DS	02.03.13	02.03.13 <i>[Signature]</i>
Update Grey Project Binder		<input checked="" type="checkbox"/>		DS	02.03.13	02.03.13 <i>[Signature]</i>
Update DEO Binder			<input checked="" type="checkbox"/>			
(696)	Update Master Document List	<input checked="" type="checkbox"/>		DS	02.04.13	06.02.22 <i>[Signature]</i>
(558)	Update Drawing Approval Record	<input checked="" type="checkbox"/>		DS	02.04.13	04.07.13 <i>[Signature]</i>
Update Change Record Form		<input checked="" type="checkbox"/>		DS	02.03.13	02.03.13 <i>[Signature]</i>
Move Electronic File		<input checked="" type="checkbox"/>		DS	02.03.13	02.03.13 <i>[Signature]</i>
(538)	Notify TCA of Change	<input checked="" type="checkbox"/>		DS	02.04.13	04.07.13 <i>[Signature]</i>
(696)	Notify FAA of Change	<input checked="" type="checkbox"/>		DS	02.04.13	06.02.22 <i>[Signature]</i>
Update QSI 021			<input checked="" type="checkbox"/>			
Update QSI 036			<input checked="" type="checkbox"/>			
Notes:						
<ul style="list-style-type: none"> - D119-696-011/-013 WILL BE AT CHG 002 WITH D2053 REV. B - D206-558-041/-043 WILL BE AT CHG 004 WITH D2053 REV. B - SET ASIDE 5 D2053 REV. A FOR OBSOLETE STORES (REPLACEMENT PARTS) - MODIFY REMAINING STOCK OF D2053 TO DWG D2053 REV. B ON SEPARATE W/O (CUSTOM) - D119-696-011/-013 & D206-558-041/-043 IN STOCK CONTAINING D2071 B15143 CABLES NEED TO HAVE D2053 REV. A REMOVED & D2053 REV. B ADDED → UPDATE CHG - MODIFY HAAS PROGRAM FOR D2053 TO REV. B - UPDATE W/O FOR D2071 TO CALL UP CABLECRAFT CABLE ONLY 						